
1. Construction of  Legislative Building 

Phase III
Molave, ZDS Public Bidding

POB Construction & 

Supplies
       10,000,000.00 

 Continuing Fund 

FY 2022 & 2023  
June 3, 2024 Nov. 30, 2024 93.00% On-going (with Time Extension)

2. Reblocking / Remove and Replace of 

Portland Cement Concrete Pavement 

(PCCP)

Mabini Street, 

Molave, 

Zamboanga del Sur

Public Bidding

NRMM Construction 

and Development 

Corp.

7,800,000.00        
 FY 2023 2nd 

Supplemental 
June 11, 2024 Oct. 9, 2024 100% Completed

3. Improvement of Dalaon Water System
Molave, 

Zamboanga del Sur
Public Bidding

POB Construction & 

Supplies
1,900,000.00        

 Supplemental 

Budget No. 2 CY 

2023  June 3, 2024 Oct. 1, 2024 100% Completed

4. Construction of Standard ECCD Center 

Brgy. Bag-ong 

Gutlang, Molave, 

ZDS

Public Bidding
Three K Construction 

& Ent., Inc.
3,200,000.00        

 GAD Fund CY 

2024 
June 11, 2024 Dec. 8, 2024 100.00% Completed

5. Completion / Upgrading / Repair of 

Molave Rural Health Unit 3-in-1

Brgy. Simata, 

Molave, ZDS
Public Bidding

BRIMA 

CONSTRUCTION & 

ENTERPRISES 

5,940,000.00        

 DOH – Health 

Facilities 

Enhancement 

(HFEP) FY 2023 

July 23, 2024 Jan. 19, 2025 100.00% Completed

6. Construction of New Lower Dimalinao 

Barangay Health Station
Molave, ZDS Public Bidding

NRMM Construction 

and Development 

Corp.

1,800,000.00        

 DOH – Health 

Facilities 

Enhancement 

(HFEP) FY 2023 

July 22, 2024 Nov. 19, 2024 100% Completed

7. Construction of Parasan ECCDC Fence 

and Playground
Molave, ZDS Public Bidding

POB Construction & 

Supplies
2,000,000.00        

 Supplemental 

Budget No.1 FY 

2024  

July 19, 2024 Nov. 16, 2024 100% Completed

8. Construction of Drainage Canal from 

Ramos Street to Jose Abad Santos Street 

Barangay 

Madasigon, Molave, 

ZDS

Public Bidding

NRMM Construction 

and Development 

Corp.

         9,385,551.00 
1st Supplemental 

FY 2024 
Oct. 7, 2024 April 5, 2025 70% On-going (with Time Suspension)
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9. Improvement of Water System – Bogo 

Capalaran Phase II

Brgy. Bogo 

Capalaran, Molave, 

ZDS

Public Bidding
POB Construction & 

Supplies
         1,476,383.38 

25% Development 

Fund CY 2018
Oct. 9, 2024 Feb. 6, 2025 100.00% Completed

10. Construction of Drainage Canal at 

Brgy. Makuguihon along Guillen Street
Molave, ZDS Public Bidding

NRMM Construction 

and Development 

Corp.

3,000,000.00        
 1st Supplemental 

FY 2024  
Oct. 7, 2024 Feb. 4, 2025 100% Completed

11. Completion of ECCD Center 
 Brgy. Madasigon, 

Molave, ZDS
Public Bidding

NRMM Construction 

and Development 

Corp.

1,200,000.00        

 1st & 3rd 

Supplemental FY 

2024  

Oct. 28, 2024 Feb. 25, 2025 100% Completed

12. Improvement of the Evacuation 

Center after Turnover
Molave, ZDS Public Bidding

POB Construction & 

Supplies
            450,553.50 

 1st Supplemental 

FY 2024  
Oct. 31, 2024 Nov. 30, 2024 100% Completed

13. Concreting of Dalaon Road Molave, ZDS Public Bidding
POB Construction & 

Supplies
800,000.00           

 1st Supplemental 

FY 2024  
Nov. 7, 2024 Jan. 6, 2025 100% Completed
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14. Concreting of FMR
Brgy. Dalaon, 

Molave, ZDS
Public Bidding

POB Construction & 

Supplies
1,520,000.00        

 4th Supplemental 

FY 2024  
Nov. 27, 2024 Feb. 25, 2025 90.00% On-going (with Time Extension)

15. Completion of GAD Center Grounds Molave, ZDS Public Bidding
POB Construction & 

Supplies
2,500,000.00        

 1st Supplemental 

FY 2024  
Nov. 27, 2024 March 27, 2025 100.00% Completed

16. Completion of Farm-to-Market Road 

at Purok Magdalena, Blancia (Phase II) 

Brgy. Blancia, 

Molave, ZDS
Public Bidding

THREE K 

CONSTRUCTION AND 

ENTERPRISES, INC. 

2,500,000.00        
 1st Supplemental 

FY 2024  
Nov. 14, 2024 March 26, 2024 100.00% Completed

17. Improvement of CDC at Barangay 

Dipolo, Lower Dimalinao, Makuguihon, 

Dalaon and Maloloy-on, Molave, ZDS

Molave, ZDS Public Bidding
POB Construction & 

Supplies
500,000.00           

 Trust Fund ECCD 

Council  
Nov. 27, 2024 March 7, 2025 100.00% Completed

18. Rehabilitation of Mainline
 Brgy. Miligan, 

Molave, ZDS
Public Bidding

POB Construction & 

Supplies 
1,250,000.00        

 Supplemental 

Budget #1 FY 

2023  

Nov. 27, 2024 March 27, 2025 100.00% Completed

19. Rehabilitation of Mainline, Purok 

Aquino

 Brgy. Miligan, 

Molave, ZDS
Public Bidding

POB Construction & 

Supplies 
600,000.00           

 5th Supplemental 

Budget FY 2024  
Jan. 3, 2025 May 3, 2025 100.00% Completed

20. Improvement of Dalaon Water 

System, Molave, ZDS

Brgy. Dalaon, 

Molave, ZDS
Public Bidding

POB Construction & 

Supplies 
1,900,000.00        

 1st Supplemental 

Budget FY 2024  
Jan. 3, 2025 May 3, 2025 95.00% On-going (with Time Extension)

21. Construction of Comfort Room 

Barangay 

Makuguihon, 

Molave, ZDS

Public Bidding
Three K Construction 

& Ent., Inc.
600,000.00           

 1st & 5th 

Supplemental 

Budget FY 2024  

Jan. 4, 2025 March 5, 2025 100.00% Completed
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22. Concreting of Road 
Barangay Sudlon, 

Molave, ZDS
Public Bidding

NRMM Construction 

and Development 

Corp.

3,800,000.00        
 5th Supplemental 

Budget FY 2024  
Jan. 2, 2025 May 2, 2025 10.00%

On-going (with Time 

Suspension)

23. Improvement of CDC at Barangay 

Gonosan, Bag-ong Gutlang, Silangit, Bag-

ong Argao and Mabuhay

Molave, ZDS Public Bidding
MENPAN 

Construction
500,000.00           

 Trust Fund ECCD 

Council  
Feb. 19, 2025 May 30, 2025 100.00% Completed

24. Expansion of Water System

Brgy. Dontulan, 

Molave, 

Zamboanga del Sur

Public Bidding
POB Construction & 

Supplies 
1,650,000.00        

 25% 

Development 

Fund FY 2025  

19-May-25 16-Sep-25 40.00% On-going

25. Improvement of Dalaon Water System 

(Phase II)
Molave, ZDS Public Bidding

POB Construction & 

Supplies 
1,500,000.00        

 25% 

Development 

Fund FY 2025  

19-May-25 16-Sep-25 41.00% On-going

26. Construction of Drainage Canal 
Brgy. Madasigon, 

Molave, ZDS
Public Bidding

NRMM Construction 

and Development 

Corp.

3,000,000.00        

 25% 

Development 

Fund FY 2025  

19-May-25 16-Sep-25 20.00% On-going

27. Construction of Drainage Canal
Brgy. Makuguihon, 

Molave, ZDS
Public Bidding

NRMM Construction 

and Development 

Corp.

3,000,000.00        

 25% 

Development 

Fund FY 2025  

19-May-25 16-Sep-25 15.00% On-going

28. Completion of New Public Market 

Building
Molave, ZDS Public Bidding

Rudhil Construction & 

Ent., Inc.
130,000,000.00    

 Loan Proceeds 

from Land Bank of 

the Philippines  

19-May-25 15-Dec-25 20.00% On-going
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29. Supply and Installation of One 

Intersection Traffic Lights
Molave, ZDS Public Bidding

R & L Builders and 

Construction Supply
3,000,000.00        

 70% of the 5% 

Prevention and 

Mitigation LDRRM 

Fund  

19-May-25 18-Jul-25 100.00% Completed

30. Creek  Re-Routing and Channeling Molave, ZDS Public Bidding

NRMM Construction 

and Development 

Corp.

3,500,000.00        

 70% of the 5% 

Prevention and 

Mitigation LDRRM 

Fund  

19-May-25 18-Jun-25 10.00%
On-going (with Time 

Suspension)

ENGR. CARMELITO L. MENDOZA

OIC - Municipal Engineer

Prepared by:
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